ITWS

at Houston
2002 2003
ID FY Seq. |Name Dur. Start Finish Q1 Q2 Q3 Q4 Q1 | Q2 Q3 Q4
1127 | FYO3#2 |HOUSTON (HOU) Production Replacement 128d | 11/6/02 | 5/15/03
1128 HOU Production Replacement GFl Adaptation 0d 11/6/02 @ 11/6/02 Il 11/6/02
Data Available
1129 HOU Production Replacement Comm. Service 0d| 12/6/02 @ 12/6/02 I 12/6/02
Activated
1130 HOU Production Replacement FAA Advisory 0d 12/20/02 @ 12/20/02 12/20/02
to Raytheon re: 4500 Form
1131 HOU Production Replacement Raytheon 0d| 1/4/03 1/4/03 1/4/03
Submission of 4500
1132 HOU Production Replacement FAA Site Prep 15d 12/6/02 1/3/03
1133 HOU Production Replacement Inside 15d 12/6/02 1/3/03
Wiring to Complete End-to-End
1134 HOU Production Replacement Power & 15d  12/6/02 1/3/03
Grounding (ANI)
1135 HOU Production Replacement FAA Comm. 5d 1/6/03 1/10/03 ]
Lines C/O
1136 HOU Production Replacement FAA Site 1d 1/13/03 | 1/13/03 |
Readiness Review (SRR)
1137 HOU Production Replacement Pack and Ship 10ed 1/24/03 2/3/03 o
1138 HOU Production Replacement System 1d 2/3/03 2/3/03 Il 2/3/03
Delivered
1139 HOU Production Replacement System 15d 2/4/03 2/25/03 [, ]
Installation & Checkout
1140 HOU Production Replacement Install and 5d| 2/4/03 2/10/03 0
Verify Raytheon Installation
1141 HOU Production Replacement Connect 5d 2/11/03 & 2/18/03 1]
Live Interfaces
1142 HOU Production Replacement Dry Run 5d 2/19/03 @ 2/25/03 1}
SAT
1143 HOU Production Replacement SAT TRR 1d 2/26/03 @ 2/26/03 |
1144 HOU Production Replacement SAT 7d| 2/26/03 3/6/03 1]
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1145 HOU Production Replacement SAT Quick 2ed 3/6/03 3/8/03
Look Report
1146 HOU Production Replacement Formal SAT 15ed 3/6/03 3/21/03
Report (P)
1147 HOU Production Replacement Formal SAT 15ed 4/20/03 5/5/03 =
Report (F)
1148 HOU Production Replacement Contract 3d| 3/10/03 | 3/12/03
Acceptance Inspection (CAl)
1149 HOU Production Replacement Field 4 ewks = 3/12/03 4/9/03 =
Familiarization
1150 HOU Production Replacement Initial 1d| 4/10/03 @ 4/10/03 |
Operational Capability (IOC) (Partial JAI)
1151 HOU Production Replacement Operational 30ed 4/10/03 & 5/10/03 =
Suitability Demonstration (OSD)
1152 HOU Production Replacement Joint 2d 5/12/03 & 5/13/03 |
Acceptance Inspection (JAI)
1153 HOU Production Replacement Operational 1d| 5/14/03 @ 5/14/03 Il 5/14/03
Readiness Date (ORD)
1154 HOU Production Replacement Commissioning 1d| 5/15/03 | 5/15/03 |
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